


HAMPTON VA

New Wythe Fire Station


City Council
January 13, 2021



Purpose of the Briefing

- **Project Update on the Wythe Fire Station**
 - **Brief History**
 - **Site selected**
 - **Overview of the estimated project schedule**

Wythe Fire Station (Background)


- **Construction of current building completed in 1945 (75 years of Service)**
 - **Aging Infrastructure**
 - **Not designed to house modern apparatus**
 - **Due for many costly repairs**
 - **Not in optimal location for coverage and response times**
- 

Factors In New Site Selection


- Site is owned by the City
- Large enough to house the station
- Optimize coverage and response times
- Fronts directly onto a major thoroughfare of the city (better ingress, egress and response times)

Proposed Site

1911 & 1905 W Pembroke Ave



Orientation of Station



Estimated Project Schedule

- Programming – February 2021
- Site Analysis & Conceptual Design – May 2021
- Civil Design – December 2021
- Building Design – April 2022
- Construction Documents – April 2022
- Contractor Bidding and Negotiations – April 2022
- Construction – September 2023

*The above timeline represents our best estimate for completion of project schedules. The timeline is an estimate and may be impacted by intervening factors.

Questions

