


HAMPTON VA

# New Wythe Fire Station

City Council  
January 13, 2021



# Purpose of the Briefing

- **Project Update on the Wythe Fire Station**
  - **Brief History**
  - **Site selected**
  - **Overview of the estimated project schedule**

# Wythe Fire Station (Background)


- **Construction of current building completed in 1945 (75 years of Service)**
- **Aging Infrastructure**
- **Not designed to house modern apparatus**
- **Due for many costly repairs**
- **Not in optimal location for coverage and response times**

# Factors In New Site Selection


- Site is owned by the City
- Large enough to house the station
- Optimize coverage and response times
- Fronts directly onto a major thoroughfare of the city (better ingress, egress and response times)
- Proud to announce we have identified a site

# Proposed Site

## 1911 & 1905 W Pembroke Ave



# Orientation of Station



# Estimated Project Schedule

- Programming – February 2021
- Site Analysis & Conceptual Design – May 2021
- Civil Design – December 2021
- Building Design – April 2022
- Construction Documents – April 2022
- Contractor Bidding and Negotiations – April 2022
- Construction – September 2023

# Questions

