

# Hampton City Council Meeting

May 22, 2019

I-64 Hampton Roads Bridge-Tunnel (HRBT) Expansion Project

**James S. Utterback**  
**HRBT Project Director**  
**Virginia Department of Transportation**

# Scope of HRBT Expansion Project

- Settlers Landing in Hampton to I-564 Norfolk (10 Miles)
- I-64 improvements include 6 lanes of highway plus drivable shoulder lane and construction of 4 lane bridge/tunnel facility
- New two-lane twin tunnels will serve Eastbound traffic
- 2 existing HRBT tunnels will serve Westbound traffic



# Procurement Timeline

ACTIVITY	DATE
PPTA Steering Committee	Dec 12, 2017
Request for Qualifications (RFQ) Issuance	Dec 15, 2017
Shortlist Announcement	Apr 26, 2018
PPTA Steering Committee	May 9, 2018
Draft request for Proposals (RFP) Release	May 22, 2018
Proprietary/ATC Meetings (6 rounds)	Jun-Oct, 2018
Final RFP Release	Sept 27, 2018
Addenda 1 to Final RFP	Nov 28, 2018
Addenda 2 to Final RFP	Dec 14, 2018
Addenda 3 to Final RFP	Dec 19, 2018
Technical Proposal Submission	Jan 15, 2019
Technical Proposal Evaluation	Feb 5, 2019
Price Proposal Submission	Feb 8, 2019
Price Proposal Evaluation	Feb 11, 2019

# Best Value Determination

- **Two proposals were received**
- **Both technical proposals were deemed to be responsive**
  - They met minimum requirements
  - They passed all pass/fail criteria
- **The determination of the Best Value Proposal was based on the following formula:**

$$\begin{aligned} &\text{Technical Proposal Score (max. 40 points)} \\ &+ \text{Price Proposal Score (max. 60 points)} \\ &\text{-----} \\ &= \text{Total Proposal Score (max. 100 points)} \end{aligned}$$

# Best Value Proposer


- **Hampton Roads Connector Partners**
  - **Lead Contractors:**
    - Dragados USA
    - Vinci Construction Grands Projets
    - Flatiron Constructors
    - Dodin Campenon Bernard
  - **Lead Designers:**
    - HDR
    - Mott MacDonald
- **Met all required qualification and experience requirements**
- **Highest Technical Score and Financial Score (best technical proposal and lowest bid price)**
- **Design-Build Contract Value: \$3.3B**



Hampton Roads Bridge-Tunnel



# GENERAL PROJECT TIMELINE





Hampton Roads Bridge-Tunnel



## Communications/Public Outreach



# Public Outreach


- More than 50 presentations since May 2017



# Social Media Engagement



[www.hrbrtexpansion.org](http://www.hrbrtexpansion.org)





### Immediate Tasks:

- Communications Plan/Outreach
- Identifying Groups, Organizations, Businesses for project presentations throughout life of project
- Public and Community Hearings
- Social Media plan/calendar
- Website updates/content
- Assist with TBM naming contest
- Marketing campaign
- Assist with DBE/SWaM events





## DBE/SWaM Events



Next event: Fall 2019

Governor Northam stated **25,000** jobs will be created throughout the life of the project (April 25, 2019)



# Ceremonial Signings April 25, 2019





## SIGNED, SEALED...



**DELIVERED: NOVEMBER 1, 2025**